

MEPSEAS PROJECT WORK PLAN

National Work Plan (NWP)			
Key Element	Activities / Action	Timeline	Responsible Department
Needs assessment	National needs assessment to identify the two high priority Conventions	Dec 2018	DMA
Identifying and setting up a National Task Force	Kick-off meeting to identify resource persons	Jul 2018	DMA
	Propose list of resource persons to MOTC	Aug 2018	DMA
	Seeking approval from different ministries	Aug 2018	DMA
	Establish NTFs: 1. NTF for MARPOL 2. NTF for BWM (& AFS)	Aug 2018 Aug 2018	DMA
	Organizing series of meeting	Monthly	DMA
Drawing up NAP	NTF developing a national action plan to complete the process of ratification of the chosen Conventions	Dec 2018	DMA & NCs
	Define activities/timelines and targets; Identify responsible departments and persons	Dec 2018	DMA & NCs
	Raising awareness of MEPSEAS Project	Nov 2018	DMA & NCs
	Review existing national legislations, FSI and PSC procedures	2019	NTF
Activate NAP	NTF progressed well on developing the draft policies and legislations for the chosen Conventions	2019	NTF
NAP for MARPOL	Consultation with legal legislators	2018-2019	DMA & NCs
	Drafting primary legislation	2019-2020	NTF
	Drafting secondary legislations	2020	NTF
	Legislations for ships (International/ domestic)	2020	DMA
	Legislations for Port Reception Facility (PRF)	2018-2019	DMA
NAP for BWM & AFS	Consultation with legal legislators	2018-2019	DMA & NCs
	Drafting primary legislation	2020	NTF
	Drafting secondary legislations	2020-2021	NTF
	Legislations for ships (International/ domestic)	2020-2021	DMA
	Legislations for port and shipyards	2020-2021	DMA
Completion of national legislation	NTF completes the process of drafting national policies and legislations for the chosen Conventions	2021	NTF
Ratification	Completed all processes of ratification of the two	2020	NTF

	Conventions(BWM & AFS)		
Implementation	National training delivery of legal implementation	2019	DMA and NTEs
	FSI and PSC Training	2020	DMA & NTEs
	Identify National training institute	2019	DMA Training Centre
	National action plan for implementation	2019	DMA
	FSI/PSC Procedures	2020-2021	DMA
	Pilot launch of PSC inspection in Yangon	2021	DMA