

Monitoring & Evaluation as of 10 December 2019 of

Appendix I

National Action Plan

IMO/NORAD/Marine Environment Protection of the South East Asian Seas (MEPSEAS) Project on Assistance to East Asian Countries in Ratifying and Implementing IMO Instruments for the Protection of the Marine Environment

the Sub-Committee for Developing Preparedness in Ratify the Convention of the International Maritime Organization (IMO) under IMO/NORAD Project (NTF)

Key Element/Target	Activities /Sub-Activities under the Revised IP	Timelines	Responsible Agency/Office	STATUS
1. National Task Force cooperation, terms and conditions	1.1 Review existing coordinating structures and mechanisms - ensure multi-stakeholder participation, consultation, and decision making through appropriate institutional arrangements for accession	Completed on 17 July 2018	National Committee	Completed
	1.2 Re-establish a sub-committee for preparation for accession to the IMO conventions; task for utilizing existing national instruments and strategies to fill the gap and develop the frameworks	Completed on 17 July 2018		Completed
	1.3 National Task Force meeting - analyze and report progress of work, put forward to address the needs for capacity building at the systemic, institutional and individual agency levels.	February 2019		Completed
2. Implementation Plan	2.1 National Work Plan - complement Thailand 's efforts on improving its capacity for the implementation of the targeted Conventions in accordance with the report as specified in 1.3	February 2019	FC/NTF/Stakeholder	Completed
	2.2 Draft National Action Plan - Task on effective implementation for each agency	February 2019		Completed

Key Element/Target	Activities /Sub-Activities under the Revised IP	Timelines	Responsible Agency/Office	STATUS
	2.3 National Action Plan on MEPSEAS Project consultation by stakeholders - each agency shall promote cooperation in the implementation for adequately addressing issues in cross-sectoral and multi-sectoral context, avoiding overlap or conflict functions and insufficient coordination among different institutions			Completed
	2.4 Approve National Action Plan and Submit to MEPSEAS Project	February 2019		Completed
3. Capacity Building	Enhance capacities of personnel of relevant stakeholders with direct responsibilities in implementing MARPOL Annex V and London Protocol 1996	December 2018-2021	IMO/FC/ NC/MD Institution/ Stakeholders	
	3.1 Nominate training institution and trainer - This institution shall be capable of providing human and technical resources in the relevant areas to minimize critical constraint affecting implementation of targeted conventions, the personnel shall be highly capable to transfer knowledge to others	Completed	MMTC, Kasetsart University (Sriraja Campus)	Completed
	3.2 Training for trainers - To maximize potential of human resources	2019 and 2020		Completed on Marpol Annex V Not yet for LC
	3.3 Capacity Building under MARPOL Annex V	2019 - long term scale		
	- Prepare and provide port waste reception facility - Assess and examines various aspects of demand and supply for waste reception facilities.	June 2019	MD, Environment Section	On going, started with collecting information from ports operators

Key Element/Target	Activities /Sub-Activities under the Revised IP	Timelines	Responsible Agency/Office	STATUS
	- Prepare guidelines and process for waste management from ships	October 2019	MD, Environment, PAT, Municipal Authority	Not yet start
	- Training for Flag and Port state officers (As per necessary areas of interest)	2019 - continually	MD,MSEB, SSB	Not yet start
	3.4 Capacity Building under London Protocol 1996	2019 - long term scale		Not yet start
	- Method to approve the waste dumping	August 2019	Working Group	W.G. will be set up
	- Guidelines for the assessment of dumping waste areas	August 2019	Working Group	W.G. will be set up
	- Training for Flag and Port state officers (As per necessary areas of interest)	2019 - continually	MD,MSEB, SSB	Not yet start
4. National Legislation	Acceding to the convention under Project	End of December 2020		
	4.1 Review and amend the draft of Pollution Prevention from Dumping of Wastes and Other Matter at Sea Act	April 2018 - January 2019	Marine Department (Legal Division)	completed
	4.2 Consultation with relevant agencies on the revised draft Act	December 2018 - June 2019	MD/ Stakeholders	completed
	4.3 National public hearing	June 2019	MD/NTF	completed
	4.4 Submit the draft into legislative process	November 2019	Ministry of Transport	
	- Cabinet			
	- the Council of State			
	- Parliament			
	4.5 Draft subordinate rules and regulations according to requirements of the draft Acts.	June 2019	MD/NTF/LB, MSEB	Not yet start

Key Element/Target	Activities /Sub-Activities under the Revised IP	Timelines	Responsible Agency/Office	STATUS
	4.6 Consultation with relevant agencies on the draft Rules and Regulations	November 2019	MD/ Stakeholders	Not yet start
	4.7 National public hearing	December 2019	MD/NTF	Not yet start
	4.8 Submit the draft into legislative process	February 2020	Ministry of Transport	Not yet start
	4.9 Submit Accession Instrument to IMO	June 2020	Ministry of Foreign Affairs	Not yet start
5. Monitoring and Evaluation Plan	Monitoring and Evaluation Monitoring and Evaluation (M/E) plan shall be developed at the inception of the project (and continually updated during the execution of the action plan) as to provide indicators to measure effectiveness of implementation based on impact indicators.	December 2018 - 2021	MD/FSI/PSC	On going
	5.1 MARPOL Annex V	2019 - 2021		
	5.1.1 Assign working group to evaluate the operation under implement to the specified process, Define indicators operational processes of Flag state Inspector: FSI and Port State Control: PSC	April 2019	MD/SSB,MSEB	Not yet start
	5.1.2 Record on process operating practices	2019 - 2021		Not yet start
	5.1.3 Evaluate operational processes of Flag state Inspector: FSI and Port State Control: PSC	2019 - 2021		Not yet start
	5.2 London Protocol 1996			
	5.2.1 Draft subordinate legislation	July 2021		Not yet start
	5.2.2 Draft guidelines for monitoring compliance with license conditions	July 2021		Not yet start
	5.2.3 Draft operations manual	August 2021		Not yet start
6. Pilot Project	6. Proceed according to the specified process, as early as possible	2020		Not yet start

Key Element/Target	Activities /Sub-Activities under the Revised IP	Timelines	Responsible Agency/Office	STATUS
	6.1 Select Pilot Project to implement to the specified process	June 2020		Not yet start
	6.2 Report of compliance Process on Flag state inspector	December 2020		Not yet start
	6.3 Report of compliance Process on Port state Control	December 2020		Not yet start
7. Stockholder's consultation	7.1 Promote public relations and create knowledge to the relevant authorities and stakeholders	2018 - 2021	MD/MSEB, Stakeholders	On going
	7.2 Seminar between agencies involved in fulfilling the obligations of the Convention	2019 – 2021 Occasionally	MD/MSEB, Stakeholders	Not yet start
	7.3 Training to agencies and technical officers for acknowledge and understanding to operations	2019 – 2021 Occasionally	MD/MSEB, Stakeholders	Not yet start