

Cambodia: Proposed action plan to implement MARPOL Annex I, II, and V

No.	Activities	Timeframes/Target Year	Responsible Agencies/Officers
1.	Project management, governance, coordination and information sharing mechanisms in place		
	Nomination of National Focal Point	18-May	FC, NCs, NTF
	Nomination of 2 National Consultants	18-May	FC, NCs, NTF
	Project Briefing by Regional Consultant	25-27-Apr-2018	FC, NCs, NTF
	Participation in the 1st High-Level Regional Meeting	25-27-Jun-2018	FC, NCs, NTF
	Formulation of National Task Force	13-Apr-18	FC, NCs, NTF
	1 st Meeting of NTF & Report of NTF	13-Dec-18	FC, NCs, NTF
	Determine possible participation of Cambodia for Regional Marine Environment Technology Conference at the end of project	2021	FC, NCs, NTF, MPWT
2.	Project monitoring, evaluation and reporting systems established and implementation and decisions taken on major changes to scope and work plans, if needed		
	National Steering Committee meeting report	Annually	FC, NCs, NTF
	Project progress reports	Semi-Annual	FC, NCs, NTF
	Annual report	Annually	FC, NCs, NTF
	Final completion report	2021	FC, NCs, NTF
3.	Institutional capacities are enhanced through a comprehensive training programme on policies and technologies related to the relevant conventions		
	Identify national training institute/Experts	Dec-18	FC, NCs, NTF
	Conduct national training	2018-2021	FC, NCs, NTF
	Participation in Regional Training	2018-2021	FC, NCs, NTF
4.	Development of the Law on Waterway Transport		
	Draft the Law on Waterway Transport	2019	FC, NCs, NTF
	Conduct technical meetings	19-Apr	FC, NCs, NTF

	Organize national workshop	19-Jun	FC, NCs, NTF
	Submit to the Council of Ministers (Inter-ministerial meetings, Plenary Session)	19-Dec	FC, NCs, NTF, MPWT
	Submit to the National Assembly	2020	MPWT
	Submit to the Senate	2020	MPWT
5.	Development of Sub-decree on Ship Registration		
	Mobilize the team to prepare the draft Sub-decree on Ship Registration	2019	FC, NCs, NTF
	Determine capacity need for ship registration (criteria required for ship registration)	2019	FC, NCs, NTF
	Mobilize technical assistance from the experienced experts on ship registration	19-Feb	FC, NCs, NTF, MPWT
	Undertake research on ship registration of other countries	2019	FC, NCs, NTF
	Draft Sub-decree on Ship Registration	20-May	FC, NCs, NTF
	Conduct technical meetings	20-Jun	FC, NCs, NTF
	Submit to the Council of Ministers (Inter-ministerial meetings, Plenary Session)	21-Jun	FC, NCs, NTF
6.	Promotion of the implementation of regulations for the prevention of pollution by oil (MARPOL Annex I)		
	Surveys and certification of oil tanker of 150 gross tonnages and above	2019-2021	MPWT
	Issue or endorsement of certificate	2019-2021	MPWT
	Control of operational discharge of oil through preparation and management of reception facilities	2019-2021	MPWT
	Development of oil record book	2019-2021	MPWT
7.	Promotion of the implementation of regulations for the control pollution by noxious liquid substances in Bulk (MARPOL Annex II)		
	Categorization and listing of noxious liquid substances	2019-2021	MPWT
	Surveys and certification of ships carry noxious liquid substances in Bulk	2019-2021	MPWT
	Issue or endorsement of certificate	2019-2021	MPWT
	Identification of duration and validation of certification	2019-2021	MPWT
	Surveys for the design, construction, equipment, and operations	2019-2021	MPWT
8.	Promotion of the implementation of regulations for the prevention of pollution by garbage from ships (MARPOL Annex V)		
	Development of guideline for disposal of garbage outside and within special areas	2019-2021	MPWT
	Identification of special requirement for disposal of garbage	2019-2021	MPWT
	Identification of reception facilities	2019-2021	MPWT

	Development of placards and garbage management plan and garbage record-keeping	2019-2021	MPWT
	Preparation of garbage record book	2019-2021	MPWT
9	Development of Technical Regulation on MARPOL Annex V		
	Draft Technical Regulation on MARPOL Annex V	Jan-2020	FC, NCs, NTF
	Conduct technical meetings	Apr-2020	FC, NCs, NTF
	Submit to Minister	Jun-2020	FC, NCs, NTF
10	Development of PSC/PSI Procedures		
	Draft PSC/PSI Procedures	Aug-2020	FC, NCs, NTF
	Conduct technical meetings	Oct-2020	FC, NCs, NTF
	Submit to Minister	Dec-2020	FC, NCs, NTF
11	Demonstration of Pilot PSC		
	Demonstration of Pilot PSC at PPAP	Aug-2021	FC, NCs, NTF, PPAP
	Demonstration of Pilot PSC at PAS	Nov-2021	FC, NCs, NTF.PAS